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EXECUTIVE SUMMARY 
 
As of December 5, 2013 (the Reporting Date), NRG EV Services LLC (NRG) had a total of 40 
Freedom Station sites either operational, under construction or in permitting.  During the 
Reporting Period, NRG completed construction on 10 Freedom Station installations. Since the 
Reporting Period ended, we have additionally installed five more stations for a total of 15 sites 
across the state, with another 25 currently in permitting. As important, we have signed 
agreements with property owners representing more potential sites than our entire commitment. 
We believe that this robust development pipeline provides us with the momentum to complete 
200 fast charging stations by December 2016.       
 
Of the 40 Freedom Station sites built or under development reported above, 9 (or 22%) are 
located in qualified low-income Public Use Microdata Areas (PUMAs) regions, with 3 in each of 
the San Francisco Bay Area, the LA Basin, and San Diego County. This would exceed the 
commitment of 20% distribution in such areas. 
 
On the Make-Readies side, the first year target was 1,000 Make-Ready Stubs.  NRG had a total 
of 41 Make-Readies Sites under contract representing 258 Make-Ready Stubs, of which 56 were 
operational as of the Reporting Date.  Additionally, as of the Reporting Date, NRG had 
conducted a total of 318 site assessments. Of these sites, 220 are Multi-Family Housing Sites and 
87 are Workplace Sites, and 11 are Public Interest Sites, and they would equate to approximately 
2,000 Make-Ready Stubs.   
 
NRG continues to have challenges implementing the dedicated charging model for Make- 
Readies Sites. Workplace Sites are very resistant to dedicated charging due to reserved parking 
models and asset utilization requirements. Public Interest Sites in particular have the most 
challenges with dedicated charging, as community colleges and nonprofit hospitals have many 
infrequent users such as part-time faculty, students, multiple-shift staff, and visitors, and could 
not reasonably dedicate a single parking space for a single user.  Notably, CPUC’s own facilities 
managers turned down a Make-Ready for this very reason.  
 
To succeed in meeting the requirements of the agreement, NRG may need additional time for the 
market to mature or liberalization of the dedicated charging requirement applied to the Make- 
Readies Sites.   
 
In the Reporting Period NRG achieved diversity supply spending of 27% (excluding costs for 
EV chargers and switchgear). This an exceptional result in the first year of the Agreement, 
during which the majority of costs are in development and start-up.  We achieved this result with 
committed partners and rigorous RFP processes described in this Annual Report. 
 
INSTALLATION OF PUBLIC EV CHARGING STATIONS (FREEDOM STATIONS) 
 
As of the Reporting Date, a total of 40 Freedom Station sites were either completed, under 
construction, or in the permitting process.   
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Installations 
 
During the Reporting Period from December 6, 2012 – December 5, 2013, NRG completed 
construction at 10 Freedom Station sites.  The details of these installations are set forth in public 
Appendix A. 
 

Completed Freedom Station Sites  City 

SF Bay Area 

1 Westlake Shopping Center Daly City 

2 Whole Foods Fremont Fremont 

3 Whole Foods San Francisco San Francisco 

4 Vacaville Premium Outlets Vacaville 

San Diego County 

5 Fashion Valley Mall San Diego  

6 Las Americas Premium Outlets San Diego 

7 Flower Hill Promenade Del Mar 

8 Carlsbad Premium Outlets Carlsbad 

9 Broadway Plaza Chula Vista 

LA Basin 

10 Camarillo Premium Outlets Camarillo 

 
Site Development 
 
As of the Reporting Date, 5 additional sites were also under construction (which have since gone 
operational); 3 more Freedom Station sites were fully permitted and another 22 sites had been 
submitted for permitting.   
 
We have signed agreements with property owners representing more potential sites than our 
entire commitment. We believe that this robust development pipeline provides us with the 
momentum to complete 200 fast charging stations by December 2016.       
 
Low-Income Public Use Microdata Areas 
 
In each geographical region, NRG is required to install 20% of the Minimum Freedom Station 
Count in Public Use Microdata Areas (PUMAs) where the median income is in the lowest 1/3 of 
all PUMAs in such region.  As previously reported, NRG has identified those PUMAs in which 
the median incomes are in the lowest one-third among all of the PUMAs in a given region.   
 
Two of the 10 completed Freedom Stations (20%) are located in qualified low-income PUMA 
regions; both are in San Diego County.  Of the 40 Freedom Station sites built or under 
development reported above, 9 (or 22%) are located in qualified low-income PUMA regions, 
with 3 in each of the San Francisco Bay Area, the LA Basin, and San Diego County.   



 
  4 

 
INSTALLATION OF MAKE READY STUBS AND MAKE READY ARRAYS 
 
Status of Make-Readies Sites 
 
At the Reporting Date, NRG had 41 Make-Readies Sites under contract, representing 258 Make-
Ready Stubs and 64 Make-Readies Arrays.  Of these, 14 Make-Ready Stubs were under 
construction at 4 sites, and 56 Make-Ready Stubs had been installed at three sites. The details of 
these installations are set forth in public Appendix B.  
 

Operational Make-Readies Site City Arrays Stubs 

1 Terraces at Emery Station Emeryville 1 10 

2 Solterra EcoLuxury Apartments San Diego 4 40 

3 Energy Solutions  Oakland 1 6 

 
 
Pursuant to Section 4(b)(vi)(B) of the Agreement, NRG has established a website which 
identifies each installed Make-Readies Array’s location and Start-Up Period expiration date. See 
http://www.evgonetwork.com/california-rev-progress/. 
 
As of the Reporting Date, NRG had conducted a total of 318 site assessments.  Of these sites, 
220 are Multi-Family Housing Sites and 87 are Workplace Sites, and 11 are Public Interest Sites, 
and they would equate to approximately 2,000 Make-Ready Stubs.   
 
Despite these extensive outreach efforts, NRG has encountered serious challenges closing 
properties on the dedicated charging model. To address concerns described in previous quarters, 
the company has reduced driver subscription rates and eliminated early termination fees.  
 
These steps appear to have re-engaged some of the property owners in the Multi-Family 
segment, but other challenges remain.  The vast majority of Multi-Family Housing Sites are 
“garden-style,” which has distributed buildings and parking lots, as well as lower power 
capacity, and would thus require multiple Make-Readies Arrays in order to provide ten Make-
Ready Stubs.  The Agreement limits the number of Make-Readies Arrays that can be built for a 
given Make-Readies Site, preventing NRG from building an appropriate number of Make-Ready 
Stubs at such sites. This further increases the challenge to meet the required volumes of Stubs 
and Sites, suggesting that additional time may be necessary to fully meet the requirements. 
 
Workplace Sites are much more resistant to the dedicated charging model set forth in the 
Agreement due to reserved parking costs and asset utilization requirements. Many Workplace 
Site prospects have informed us that dedicated models will require employees to pay the reserved 
parking rate (typically $50 to $75 greater than unreserved), and even then, those spots are only in 
limited quantity.  These commercial property owners oversell their parking area by 120 percent 
and rely on absentee rates, travel, and other reasons for employees not to be in the office.  
Reserved parking limits their oversell opportunity.  This is a serious challenge to dedicated 
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parking models, as a PEV driver cannot typically accommodate an extra $50 per month for 
workplace charging. 
 
Public Interest Sites in particular have challenges with dedicated charging, as community 
colleges and nonprofit hospitals have many infrequent users such as part-time faculty, students, 
multiple-shift staff, and visitors, and could not reasonably dedicate a single parking space for a 
single user.  Of note, CPUC facilities management has also provided feedback that dedicated 
charging does not work for them.   
 
The ability to offer shared charging options would greatly facilitate the acquisition of Workplace 
and Public Interest Sites.   
 
Mixed-Income Multi-Family Housing Sites 
 
As previously reported, NRG completed a systematic search for affordable and mixed-income 
housing by researching at least one of the following for each city in the settlement territories: (1) 
the successor to the city’s redevelopment agency, (2) the city website, and/or (3) the HUD 
information for that city.  
 
SHARED STATISTICAL USAGE DATA 
 
Shared statistical usage data for each operational Freedom Station and each operational Make-
Readies Array during the Reporting Period is set forth in public Appendix C-1. 
 
See confidential Appendix C-2 for the original raw data from which this Shared Statistical Usage 
Data was derived.  
 
OTHER PROGRAMS 
 
Technology Demonstration Program 
 
On November 4, 2013, NRG submitted a supplement to the Technology Demonstration Project 
originally submitted on July 3, 2013.  The CPUC approved the Technology Demonstration 
Project on February 11, 2014.  
 
The objective of the project is to demonstrate how micro-grid components (including power 
storage, conversion, generation, and dispensing) can reduce the cost of developing, constructing, 
and operating DC Fast Chargers when deployed as modules that are custom combined with the 
chargers to meet the needs and characteristics of individual properties. Upon successful 
economic and operational demonstration, NRG intends to commercialize these technologies and 
integrate them into its broader Freedom Station rollout. Ultimately, NRG believes that this 
project will enable faster deployment of DC Fast Chargers by both NRG and third parties at a 
wider variety of locations, and for a lower total cost of ownership to property owners and electric 
vehicle service providers alike.   
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NRG anticipates an overall budget of $1,924,000.00 to complete the project. This amount 
includes $500,000.00 on development, $624,000.00 on testing, and $800,000.00 on deployment. 
 
EV Opportunity Program 
 
In the First Settlement Year, NRG held preliminary discussions on potential EV Opportunity 
Program projects with multiple prospective partners and agencies including the California 
Community Colleges, National Electrical Contractors Association (NECA), City Car Share, the 
City of Richmond, Nissan North America, Southern California Edison, Car2Go, and multiple 
contractors and vendor partners.  These opportunities continue to be developed with the 
expectation that one or more will mature to the point of application for funding in the coming 
year.   
 
PROCUREMENT INFORMATION  
 
Request for Proposal (RFP) History 
 
On July 5, 2012, NRG issued an RFP for installation services for at least 40 Freedom Station 
installations. NRG distributed the RFP directly to 22 firms, associations, and publications. 
Seven firms responded to the RFP resulting in the selection of Cupertino Electric Incorporated 
and Solarrus as prime contractors for design, construction and permitting. 
 
On August 21, 2012 NRG issued an RFP for the acquisition of at least 20 DC charging stations. 
NRG distributed the RFP directly to 16 firms, associations, and publications. 10 firms responded 
to the RFP, resulting in the selection of the Nissan DC Quick Charger (N2010DS47C) from 
AeroVironment, Inc. 
 
On August 28, 2012 NRG issued an RFP for credit card swipe payment systems. NRG 
distributed the RFP directly to five firms, associations, and publications. One firm responded to 
the RFP, resulting in the selection of the DPS Payment Card Express Secure Card Reader (SCR) 
200. 
 
On August 30, 2012 NRG issued an RFP for at least 20 level 2 charging stations. NRG 
distributed the RFP directly to 26 firms, associations, and publications. Nine firms responded to 
the RFP, resulting in the selection of the Coulomb CT2100 EVSE. 
 
On September 16, 2012, NRG issued an RFP for electrical supply equipment, including service 
pedestals, transformers and switchgear.  NRG distributed the RFP directly to 12 firms, 
associations, and publications. Two firms responded to the RFP, resulting in the selection of 
Milbank.  
 
On September 28, 2012, NRG issued an RFP for installation services for at least 100 Make 
Ready Array/Make Ready Stub installations. NRG distributed the RFP directly to 20 firms, 
associations, and publications. Eight firms responded to the RFP resulting in the selection of 
Clean Fuel Connection Incorporated and ABM Electrical Power Solutions as prime contractors 
for design, construction and permitting. 
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On October 15, 2012, NRG issued an RFP for Ready for EV power box equipment.  NRG 
distributed the RFP directly to 12 firms, associations, and publications. Three firms responded to 
the RFP, resulting in the selection of Milbank.  
 
On January 30, 2013, NRG issued an RFP for preventive and corrective maintenance services for 
installed and future Freedom Stations.  NRG distributed the RFP directly to 18 firms, 
associations, and publications.  6 firms responded to the RFP resulting in the selection of 
Solarrus Corporation. 
 
On July 16, 2013, NRG issued a request for proposals (RFP) for commercial service pedestals.  
NRG distributed the RFP directly to four firms, associations, and publications.  Three firms 
responded to the RFP, resulting in the selection of Myers Power Products. 
 
On September 26, 2013, NRG issued a request for proposals (RFP) for Freedom Station design, 
permitting, and construction services.  NRG distributed the RFP directly to 11 firms, 
associations, and publications.  Four firms responded to the RFP, resulting in the selection of 
Lend Lease. 
 
Streamlined RFP Process for Construction 
 
In an effort to expedite future RFP processes, on September 20, 2013, NRG opened a request for 
information (RFI) to prequalify additional suppliers for work on electric vehicle charging station 
projects.  This RFI requests basic information from each respondent and the responses are kept in 
NRG’s records, so such information only needs to be provided one time.   
 
When NRG issues an RFP, each bidder’s proposal will be combined with their responses to the 
RFI in the evaluation process.  First-time bidders submitting proposals in response to RFPs will 
be required to complete the RFI information as well.  NRG distributed the RFI directly to 12 
firms, associations, and publications, but this RFI remained open for the remainder of the 
calendar year for other firms to submit information. Six firms responded to the RFI, with one 
firm failing to meet minimum standards for work with NRG.  NRG intends to open up a similar 
RFI in January 2014 which will be effective for the remainder of the year, and to repeat this 
process each calendar year.   
 
Contracting Practices 
 
We include the following questions in our RFPs and the RFI relating to the contracting practices 
criteria specified in Sections 4(a)(vi)(3)(B) and 4(c)(vi)(2)(B) of the Settlement.  
 

1. Please describe in detail your track record of hiring graduates of pre-apprenticeship training programs 
applicable to the trade or trades to be performed under the contract. 

2. Please describe in detail your track record of recognizing the value of quality training for employees by 
participating in registered apprenticeship programs and other similar credential-granting programs 
applicable to the trade or trades to be performed under the contract.  

3. Please describe in detail your track record of hiring a substantial number of its employees from the 
communities surrounding the locations where the work is to be performed under the contract. 

4. Do you provide health insurance for your employees? 
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5. Demonstrate your track record for successfully hiring and retaining employees from historically 
disadvantaged or underrepresented classes, including women, minorities and disabled veterans; provided 
that newer contractors without such a track record may be able to receive such a preference by providing a 
detailed plan setting forth how such contractor will hire and retain such employees during the performance 
of the contract and thereafter. 

6. Demonstrate your track record for striving to provide employment opportunities to formerly incarcerated 
individuals who are seeking lawful self-sufficient career opportunities. 

 
Exceptions to RFP Process 
 
During the Reporting Period, NRG changed its trade name from ‘eVgo’ to ‘NRG eVgo’, and 
removed the bird logo from its trade dress. These changes were coordinated through its parent 
entity, NRG Energy, Inc.  As a result of permitting and host requirements and the need to 
develop and install new signage on pace with the construction schedule, NRG utilized its 
existing design and signage vendor for certain projects without going through the competitive 
RFP process required by the Settlement. An RFP is anticipated in the 2nd quarter of the 2014 
Settlement Year to qualify future work.   
 
GO 156 PLAN AND REPORTING 
 
WMDVBE Activities 
 
We have implemented procedures to identify and collect information about our vendors who 
may qualify as WMDVBEs.  We include the following language in our RFI/RFPs (such 
language was reviewed by Greenlining Institute prior to issuance): 
 

1. Are you a woman-owned, veteran-owned, minority-owned, or some similar such diverse business as 
described in California General Order 156? If so, please indicate the type of business you are and attach 
any pertinent documentation. Also indicate if you are registered with the Clearinghouse established by 
General Order 156. 

2. If you answered no to the above, how will you work to subcontract to diversity businesses? 
3. Please describe any work in the past three years that you have done or reported under the California Public 

Utility Commission's General Order 156. 
 
In addition, we have implemented procedures to encourage the utilization of WMDVBE 
subcontractors by our vendors.  We include the following language in our master construction 
contracts:  
 

UTILIZATION OF WOMEN, MINORITY AND DISABLED VETERAN OWNED BUSINESS 
ENTERPRISES 

(1) It is the policy of the Owner [NRG] that women, minority and disabled veteran owned business 
enterprises (“WMDVBEs”) shall have the maximum practicable opportunity to participate in the 
performance of the Work. However, this policy shall not be used to exclude qualified non-WMDVBEs 
from participating in sub-contracting for the Work to be performed under the Purchase Order. 

(2) The Supplier agrees to use its best efforts to carry out this policy in the award of subcontracts to the 
fullest extent consistent with the efficient performance of the Work to be performed under the 
Purchase Order.  

(3) The Supplier agrees to inform prospective WMDVBE subcontractors of their opportunity to request 
from the clearinghouse a verification application form and to return the completed form to the 
clearinghouse for processing and inclusion in the database. 

 



 
  9 

Our employees with procurement responsibilities have received training in the implementation of 
the WMDVBE program from NRG’s legal department and NRG’s in-house supplier diversity 
coordinator.  
 
NRG procurement personnel have engaged in numerous outreach events and activities during the 
Reporting Period to inform and recruit WMDVBEs about opportunities to apply for procurement 
contracts, including at the Edison Electric Institute – Supplier Diversity Conference held in Santa 
Clara in May 2013.  
 
In addition, in several cases NRG’s RFPs for construction and installation were directed toward 
trade associations such as the Plug in EV Collaborative and Oakland African-American Chamber 
of Commerce who were included to assist with the broadest possible outreach to under-
represented communities.  Additionally, NRG solicited lists from the California utilities and 
other sources.  Certain vendors responding and selected did not have certification of their status 
from CPUC at the time of the solicitation, but such certifications are currently in process.   
 
Goals  
 
We have set a target of 30% WMDVBE utilization, with the following mutually exclusive sub-
goals: 
MBE 15% 
WBE 5% 
DVBE 1.5% 
 
We have communicated these goals to our construction contractors to encourage utilization of 
diverse subcontractors. 
 
Progress in Meeting Goals 
 
In the Reporting Period, total utilization of WMDVBE was approximately 12.6% MBE, 13.8% 
WBE and 0.6% DVBE, for a total of 27.0%. These figures include the estimated utilization of 
diverse subcontractors by our largest construction contractor, which is still compiling data for 
five of the nine sites it completed.  In addition, certain categories of equipment are new 
technologies, with limited available suppliers, in particular, EV chargers and switchgear.  Since 
chargers are purchased before construction, this equipment represents a disproportionate share of 
costs.  Therefore percentages reported above exclude the cost of EV chargers and switchgear.  
 
We plan to continue refining our data collection processes to obtain accurate and complete data 
about our direct contractors’ utilization of diverse subcontractors.  For example, the reported 
numbers include WMDVBE suppliers who have not yet been certified through the CPUC 
supplier clearinghouse. We are working to encourage all such suppliers (both 1st and 2nd tier) to 
become certified to ensure accuracy. 
 
Since the Reporting Period reflects high development costs per site for the first year, results are 
expected to be lower than the steady-state program production.  NRG is confident that it will 
improve results as construction activity increases.  
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COST INFORMATION 
 
See confidential Appendix D which details NRG expenses incurred in the performance of the 
Settlement Agreement, broken down by:  
 

 Freedom Station Costs 
 Freedom Station Fixed Operating Cost Amount; and 
 Make-Readies Costs 

 
No material amounts were expended in connection with the Technology Demonstration Program 
or EV Opportunity Program. 
 



 Appendix A 

Appendix A 
 

Freedom Station Installation Detail 
 
 

See attached. 
 

 
 



Name Street Address City Contract 
Date

Permit Pkg 
Submitted

Permits 
Obtained

Construction 
Start

Operational 
Date

SF Bay Area
1 Westlake Shopping Center 75 Southgate Ave. Daly City 8/30/2012 3/11/2013 4/4/2013 4/29/2013 6/24/2013
2 Whole Foods Fremont 3111 Mowry Ave. Fremont 9/24/2013 8/1/2013 8/30/2013 9/5/2013 9/25/2013
3 Whole Foods SF 2001 Market Street San Francisco 8/23/2013 8/1/2013 8/1/2013 9/5/2013 11/7/2013
4 Vacaville Premium Outlets 321 Nut Tree Road Vacaville 8/22/2013 8/27/2013 8/27/2013 9/30/2013 11/20/2013

Subtotal: 4

San Diego
1 Fashion Valley 7007 Friars Road  San Diego 8/13/2013 8/16/2013 8/29/2013 9/3/2013 9/30/2013
2 Las Americas Premium Outlets* 4211 Camino De La Plaza  San Diego 6/13/2013 8/29/2013 9/5/2013 9/30/2013 10/29/2013
3 Flower Hill Promenade 2600 Via De La Valle  Del Mar 9/18/2013 9/30/2013 10/18/2013 11/4/2013 12/20/2013**
4 Carlsbad Premium Outlets 5620 Paseo Del Norte  Carlsbad 9/11/2013 10/11/2013 10/17/2013 11/7/2013 12/16/2013**
5 Broadway Plaza* 1166 Broadway Chula Vista 6/7/2013 8/29/2013 10/21/2013 10/28/2013 1/6/2014**

Subtotal: 5

LA Basin
1 Camarillo Premium Outlets 900 1/2 Camarillo Center Dr. Camarillo 6/13/2013 5/28/2013 7/24/2013 10/2/2013 11/11/2013

Subtotal: 1

Total Sites : 10

APPENDIX A
Freedom Station Installations
Dated as of: December 5, 2013

* Site located in a low‐income PUMA
** Construction was complete prior to 12/5/13, as reported in Q4, but site was not yet Operational. "Operational" means the Freedom 
Station is energized, tested and has completed at least 1 week of trouble‐free operation. Going forward, counts of completed installations 
shall mean that the site is Operational.
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Appendix B 
 

Make-Readies Detail 
 
 

See attached. 
 
 



Name Street Address City IOU Type Contract Date Stubs
Completion 

Date

Start‐up 
Period End 

Date

1 The Terraces at Emery Station 5855 Horton Street Emeryville PGE WP 3/26/2013 10 8/29/2013 2/28/2015
2a Solterra EcoLuxury Apartments 

(Array 1)
9865 Erma Road San Diego SDGE MF 5/24/2013 10 5/23/2013 11/23/2014

2b Solterra EcoLuxury Apartments 
(Array 2)

9865 Erma Road San Diego SDGE MF 5/24/2013 10 5/24/2013 11/23/2014

2c Solterra EcoLuxury Apartments 
(Array 3)

9865 Erma Road San Diego SDGE MF 5/24/2013 10 5/25/2013 11/23/2014

2d Solterra EcoLuxury Apartments 
(Array 4)

9865 Erma Road San Diego SDGE MF 5/24/2013 10 5/26/2013 11/23/2014

3 Energy Solutions 449 15th St. Oakland PGE WP 9/19/2013 6 12/4/2013 6/4/2015
Total: 56

APPENDIX B
Make‐Readies Installations

Dated as of: December 5, 2013
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Appendix C-1 
 

Shared Statistical Usage Data 
 
 

See attached. 
 
 



APPENDIX C‐1

Charger 
Type

Name Address
Operational 

Date
Users (1) Sessions

Energy 
(kWh) (2)

Duration 
(hrs)

DC Westlake Shopping Center
75 Southgate Ave., Daly 

City, CA 94015
6/24/2013 27 494 8008 227.71

DC Whole Foods Fremont
3111 Mowry Ave, 
Fremont, CA 94538

9/25/2013 32 286 4748 140.99

DC Whole Foods SF
2001 Market Street, San 

Francisco, CA
11/7/2013 11 62 1135 31.48

DC Vacaville Premium Outlets
301 Nut Tree Road, 
Vacaville, CA 95687

11/20/2013 - 2 51 1.42

Charger 
Type

Name Address
Operational 

Date
Users (1) Sessions

Energy 
(kWh) (3)

Duration 
(hrs)

L2 Westlake Shopping Center
247 Lake Merced Blvd-
EV, Daly City, CA 94015

6/24/2013 32 308 - 323.10

L2 Whole Foods Fremont
3111 Mowry Ave, 
Fremont, CA 94538

9/25/2013 33 191 - 227.79

L2 Whole Foods SF
2001 Market Street, San 

Francisco, CA
11/7/2013 4 8 - 3.90

L2 Whole Foods SF
2001 Market Street, San 

Francisco, CA
11/7/2013 - - - -

L2 Whole Foods SF
2001 Market Street, San 

Francisco, CA
11/7/2013 8 45 - 24.10

L2 Vacaville Premium Outlets
301 Nut Tree Road, 
Vacaville, CA 95687

11/20/2013 - - - -

Charger 
Type

Name Address
Operational 

Date
Users (1) Sessions

Energy 
(kWh) (2)

Duration 
(hrs)

DC Fashion Valley
7007 Friars Rd, San 

Diego, CA 92108
9/30/2013 16 154 2415 89.93

DC Las Americas Premium Outlets
4211 Camino De La 
Plaza, Unit# EV, San 

Diego, CA 92173
10/29/2013 2 7 149 4.11

DC Flower Hill Promenade
2600 Via De La Valle Unit 

EV, Del Mar, CA 92069
12/20/2013

DC Carlsbad Premium Outlets

5620 Paseo Del Norte, 
Unit# EVC, Carlsbad, CA 

92008
12/16/2013

DC Broadway Plaza
1166 Broadway, Chula 

Vista, CA 91911 1/6/2014

Charger 
Type

Name Address
Operational 

Date
Users (1) Sessions

Energy 
(kWh) (3)

Duration 
(hrs)

L2 Fashion Valley
7007 Friars Rd, San 

Diego, CA 92108
9/30/2013 12 72 - 42.48

L2 Las Americas Premium Outlets
4211 Camino De La 
Plaza, Unit# EV, San 

Diego, CA 92173
10/29/2013 - 6 - 5.47

L2 Flower Hill Promenade
2600 Via De La Valle Unit 

EV, Del Mar, CA 92069
12/20/2013

L2 Carlsbad Premium Outlets

5620 Paseo Del Norte, 
Unit# EVC, Carlsbad, CA 

92008
12/16/2013

L2 Broadway Plaza
1166 Broadway, Chula 

Vista, CA 91911 1/6/2014

Notes:

Site became operational after the Reporting Date. 

Site became operational after the Reporting Date. 

Site became operational after the Reporting Date. 

Site became operational after the Reporting Date. 

Site became operational after the Reporting Date. 

San Francisco Bay Area
Reporting Period:  12/6/2012 - 12/5/2013

Reporting Period:  12/6/2012 - 12/5/2013
San Diego County

1. The User count does not include users who received charges remotely activated by the NRG call center.  

2. With the current technology it is not possible to calculate peak power delivered.  

3. Due to software error, energy measurements collected for the Level 2 chargers at Freedom Stations were inaccurate during the Reporting Period.   This error was  corrected 
during Q1 of 2014.  

Site became operational after the Reporting Date. 
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Charger 
Type

Name Address
Operational 

Date
Users (1) Sessions

Energy 
(kWh) (2)

Duration 
(hrs)

DC Camarillo Premium Outlets
900 1/2 Camarillo Center 
Dr, Camarillo, CA 93010

11/11/2013 1 16 342 9.49

Charger 
Type

Name Address
Operational 

Date
Users (1) Sessions

Energy 
(kWh) (3)

Duration 
(hrs)

L2 Camarillo Premium Outlets
900 1/2 Camarillo Center 
Dr, Camarillo, CA 93010

11/11/2013 - 7 - 0.04

L2 Camarillo Premium Outlets
900 1/2 Camarillo Center 
Dr, Camarillo, CA 93010

11/11/2013 1 13 - 14.09

L2 Camarillo Premium Outlets
900 1/2 Camarillo Center 
Dr, Camarillo, CA 93010

11/11/2013 2 23 - 27.97

Notes:
1. The User count does not include users who received charges remotely activated by the NRG call center.  

2. With the current technology it is not possible to calculate peak power delivered.  

3. Due to software error, energy measurements collected for the Level 2 chargers at Freedom Stations were inaccurate during the Reporting Period.   This error was  corrected 
during Q1 of 2014.  

Los Angeles Basin
Reporting Period:  12/6/2012 - 12/5/2013

Total DC



APPENDIX C‐1

Charger 
Type

Name Address
Array 

Completion 
Date

Installed 
Chargers

Sessions
Energy 

(kWh) (1)
Duration 

(hrs)

L2 Terraces at EmeryStation
5855 Horton St., 

Emeryville, CA 94608
8/8/2013 3 61 831 127.29

L2 Solterra EcoLuxury Apartments
9865 Erma Road
San Diego, CA

5/23/2013 0 - - -

L2 Solterra EcoLuxury Apartments
9865 Erma Road
San Diego, CA

5/24/2013 0 - - -

L2 Solterra EcoLuxury Apartments
9865 Erma Road
San Diego, CA 5/25/2013 0 - - -

L2 Solterra EcoLuxury Apartments
9865 Erma Road
San Diego, CA 5/26/2013 0 - - -

L2 Energy Solutions
449 15th St.
Oakland, CA 12/4/2013 0 - - -

Notes:
1. With the current technology it is not possible to calculate peak power delivered.  

Reporting Period:  12/6/2012 - 12/5/2013
REV Arrays
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Appendix C-2 
 

Raw Data for Shared Statistical Usage Data 
 

 
See attached [CONFIDENTIAL]. 

 
The following information is confidential and protected material and may only be provided to 
those parties and their Eligible Reviewers that have executed a protective order in the FERC 
proceeding approving the Agreement and the settlement of the EL02-60/62 Proceeding. NRG 
retains an exclusive, non-public, proprietary right to such information for eighteen (18) months 
after the date of submittal to the CPUC, and during such time such information shall not to the 
extent permitted by law be subject to disclosure under FOIA or CAPRA. 

 
 

Material Redacted in Public, Non-Confidential Version
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Appendix D 
 

Cost Information 
 

See attached [CONFIDENTIAL]. 
 
The following information is confidential and protected material and may only be provided to 
those parties and their Eligible Reviewers that have executed a protective order in the FERC 
proceeding approving the Agreement and the settlement of the EL02-60/62 Proceeding. NRG 
retains an exclusive, non-public, proprietary right to such information for eighteen (18) months 
after the date of submittal to the CPUC, and during such time such information shall not to the 
extent permitted by law be subject to disclosure under FOIA or CAPRA. 

 
 

Material Redacted in Public, Non-Confidential Version 


